
a

£3

’

£ *
*

*

V5’
'" toS

5 C>

/
IL

SF

*

?&4i

•&k -

^5

2|s
„„

r-r

<=> "

v : 4

W**.

L 1 j? "*'

< <><

:* J
k flftkj-

K-”*

&

!?^>’
4, ? ^4? ’

. ^3r*'^

r

$

*

WISi
SSN1

ii9
^;-

r ''

**"*-
** t*

”* ' ‘ <x
r - . .k**A-

>3^7

>K
^ig!'..,''

'• v

w
S^3 \

'—J

..

;4i * -5-.-J

-* r; ^Xt 4
s |

I’d

®U ;t--

’/A . ’
jb*

‘ • z>?
s_

_ X.'

5^! |

s.

’•a' \t^ i; •hc*i’-
* * » . -



PLAN REVIEW AND 
CONSTRUCTION STATUS REPORT  
May - 2023
SUMMARY OF PROJECTS IN DESIGN AND IN CONSTRUCTION 

ajmorse
Highlight



NEW DEVELOPMENT PROJECTS IN CONSTRUCTION:

1. Millstone at Columbine - Bowles and Platte Canyon – Sewer and water in construction 

Southwest Metro:

1. Santa Fe Widening – Water construction scheduled for late 2023 – Hydrant relocation 
2. Santa Fe Park South – Start sewer construction – June 1
3. CDOT Storage Facility – Completed
4. Valvoline 12” pipe abandonment - Completed

Platte Canyon:



New Development Projects – Various Stages of Design/Plan Review

Projects in Southwest Metro:
1. Santa Fe Park South - Mineral & Santa Fe – 1,1001 SFE’s                   
2. Angeline  Apartments - Mineral & Santa Fe – 243 SFE’s                      
3. River Park/Quad-Road - Mineral and Santa Fe – 800 SFE’s
4. Parcel J Apartments - Mineral & Santa Fe – Multi Family –
5. Valvoline Quick Lube – Coal Mine and Kipling – (Fire Hydrant)
6. Westend Ridge – Coal Mine and Independence – Multi-family – 109 SFE’s
7. Ken Caryl Commerce – Ute & Toller – Warehouse
Projects in Platte Canyon:
1. Ken Caryl Retail Center Fil 2 - Ken Caryl & Pierce – Commercial Development
2. Arcadia Creek – Leawood and Sheridan (Residential) 14 SFE’s
3. Christian Brother Automotive – Pierce and Coal Mine (south of King Soopers)
4. Vintage Overlook – Residential – 7 SFE’s 

All Developer project review and construction inspection is fully funded by the project owner, 
involving District Staff, District Engineer and Denver Water



Santa Fe 
Park 
South

Sewer Main – Construction Start Date June 1, 2023: 

Preconstruction meeting held 

Water Main – Construction pending plan approval

Final plan approval pending 13D compliance



Santa Fe Park South

Residential Fire 
Suppression System in 
each unit
Holding up plan approval – New fire department 
requirement at last hour

Upsize water service to accommodate fire 
suppression system (no cost for size increase)

Issues with freezing pipe in attack- Possible 
chemical additives to prevent freezing 

Hazzard to end user. Will require RP backflow or DC 



Santa Fe Park South 
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Temporary Connections to 16” Water Main in S. Santa Fe:
1. In order to serve Santa Fe Park 
South, two connections are needed 
on the Districts 16” water main

2. Currently traffic is diverted for the 
CDOT construction on the S. Santa Fe
Widening project

3. The traffic diversion allows SFPS 
contractor to make the needed 
connections with ease and no traffic 
concerns.

4. Although the water plans are not 
approved through Denver Water, they are 
going to allow the 2 connection.



THE FOLLOWING ARE 2023 CAPITAL PROJECTS IN
Design / Construction  



 2023 Platte Canyon Water Project – S. Depew St; from Ken Caryl to W. Canyon Trail: 
 Project in design with RG
 Bid opening June 2nd Construction scheduled for early summer

 Five Contractor Requested Plans

1. Diaz Construction
2. Levi Contractors
3. Diamond Contracting
4. American Wesst
5. The Elite Pipe MD



 2023 Southwest Metro – Water Project; S. Santa 
Fe Dr from Dad Clark Gulch to C-470

 Concentrating on most feasible route – (Red line) 

 Variance request to Denver Water regarding 16” water main 
easement width (50’ down to 30’)

 Negotiations with Englewood regarding City Ditch Prescriptive 
Easement width – Tim Flynn

 Obtain easement from property owner – Wolhurst
 Equine Center – SOLD – 600’ of 16” pipe now paid by developer
 Title search to determine property owners



Bow Mar 2023 Lining Project – Contract with Insituform – Project Complete

Steam cure; 3334’ of 8” Pipe  – 5 days to complete 
the lining work – Cost – Approx $200,000



 Valley – Sewer Replacement – North of Kent Property

 Construction Schedule – Start June 1, 2023
 Contractor Diaz Construction 

CONCEPTUAL PLAN



QUESTIONS?
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