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PLATTE CANYON WATER AND SANITATION DISTRICT 
CAPITAL MASTER PLAN 

2019 - 2028 
 
BACKGROUND 
 
Platte Canyon Water and Sanitation District was organized in May 1959 to provide water 
distribution and wastewater collection and transmission services to properties located within the 
District boundaries. Since the formation of the District, over 76 miles of water mains, 75 miles of 
sanitary sewer mains, and one potable water pumping station have been installed by the District 
and private developers. Platte Canyon now has responsibility for operation, maintenance, 
rehabilitation, and replacement of all wastewater collection and water distribution facilities 
installed by and conveyed to the District. 
 
Platte Canyon implemented an asset evaluation and management, and systematic rehabilitation 
and replacement program in 1986.  Selection and prioritization of capital projects is updated and 
enhanced each year.  A detailed, objective evaluation process has been developed by which every 
water system asset is analyzed and rated.  Sanitary sewer assets are likewise evaluated based on 
age and condition as determined by the District’s comprehensive video inspection program.  The 
evaluation process and criteria used each year are described below. 
 
Present day replacement costs for assets owned and maintained by Platte Canyon totals over $150 
million, and although the majority of the District’s infrastructure remains within its expected useful 
life, electrolysis caused corrosion and normal aging and deterioration of facilities have increase 
the need for asset rehabilitation or replacement.  The Capital Master Plan provides a systematic 
process for scheduling and conducting these necessary system improvements in a timely and cost-
effective manner. 
 
 
PURPOSE 
 
The purpose of the Capital Master Plan is to itemize and schedule water and wastewater facility 
expansion, rehabilitation and replacement projects, and vehicle and equipment purchases. 
 
The master plan enhances the accuracy and effectiveness of budgeting and cash flow analysis and 
enables the District to schedule expenditures and determine appropriate levels of capital reserves.  
It provides for long range planning of tax and service fee revenues and thus minimizes the potential 
for large fluctuations in tax and service fee rates. The program further allows for planning and 
scheduling system replacements and rehabilitations on a consistent and level basis to match 
proposed revenues. 
 
The capital expenditure plan allows the District to be proactive rather than reactive when dealing 
with asset replacement and rehabilitation needs.  System modifications are prioritized so the 
facilities most in need of repair are replaced or rehabilitated in a timely manner.  This allows for 
minimizing operation and repair expenses by avoiding costly unscheduled repair, replacement, and 
rehabilitation of deteriorating facilities.  Most importantly, an aggressive capital rehabilitation and 
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replacement program helps avoid system deterioration and disruption and potential safety, health 
and property damage impacts. 
 
For vehicle and equipment needs, the capital master plan provides for systematic replacement of 
the District's fleet and equipment.  Replacements are scheduled to avoid large expenditures for 
equipment repairs, excessive down time of malfunctioning equipment, and inordinate expenditures 
for replacements in any single year.  The plan allows for consideration of service life, 
manufacturers production lead time, and changing performance requirements for various vehicle 
and equipment assets. 
 
In summary, the Capital Improvement Master Plan has been prepared to increase the accuracy and 
reliability of budgetary and long-range financial analysis, and to improve short- and long-term 
facility and maintenance planning. 
 
 
FINANCIAL 
 
The 2019-2028 Capital Master Plan proposes expenditure of $1,721,028 in 2019, and $11,433,088 
during the ten-year period.  This compares with last year’s master plan projected expenditures for 
2019 amounting to $390,531 and ten-year expenditures totaling $4,078,598. The 2019-2028 
capital plan’s projected expenditures are $7,354,490 greater than the 2018-2017 plan’s projected 
expenditures largely due to the reevaluation of all District water assets and the focus to become 
more proactive in replacing assets prior to incurring major repair expenses. Water facility 
replacement projects account for 83 percent of the total proposed expenditures while sewer 
rehabilitation expenses and vehicle and equipment purchases account for three percent and 14 
percent respectively.  
 
Expenditures called for in this Capital Master Plan will result in a reserve fund balance of 
$8,381,871 at year end 2019 and $6,339,913 at year-end 2028.  These amounts are in line with the 
District’s cash reserve policy adopted by the Board of Directors in 2018.  No increases in tax 
revenues, tap fees or annexation fees will to be required to meet the goals of the current plan. 
 
 
CRITERIA FOR RATING WATER AND SEWER MAIN REHABILITATION AND 
REPLACEMENT PROJECTS 
 
Water 
 
For the 2019 – 2028 Capital Master Plan, a new rating process was developed to prioritize the 
replacement of water mains over the ten-year planning horizon. This process expands upon the 
previously used analytical, objective rating process to include a more comprehensive assessment 
of all District-owned water mains that incorporates a wider range of factors.  
 
Additionally, this new process provides for a broader evaluation of water mains in that multiple 
segments of pipe located along the same street are grouped together and evaluated as one project. 
Previously, each pipe segment was evaluated on an individual basis, which resulted in a disjointed 
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approach to full replacement of critical water mains in a specific roadway. This new 
comprehensive evaluation groups several co-located priority segments into projects and 
recommends replacement on a more aggressive schedule. 
 
Baseline Pipe Rating  
To begin with, a baseline pipe rating was calculated using known pipe characteristics including 
those listed in the following table. 
 
Age of pipe  The current date minus the installation date of the segment, 

divided by 365 to produce an age accurate to the day 
Type of pipe  Each type of pipe is assigned a number of points based on 

likelihood of failure with a higher number meaning it is more 
likely for that pipe material to fail: 

• cast iron (CIP) – 75 points 
• ductile iron (DI) – 60 points 
• asbestos-cement (ACP) – 60 points 
• polyvinyl chloride (PVC) – 60 points 
• steel – 60 points 

 
The equation for the baseline pipe rating is: 
 
 Baseline Pipe Rating = (age of pipe) x 3.0 + (pipe material factor) 
 
Failure Weight and Consequence of Failure 
Two additional factors are then added into the equation to determine the Total Pipe Rating for each 
segment of water main. 
 
Failure Weight  An equation which adds a modifier to the pipe rating escalating 

with the number of failures on a pipe segment 
• Failure count = 1, Failure Weight = Count * 10  
• Failure count = 2, Failure Weight = Count * 20  
• Failure count = 3, Failure Weight = Count * 30  
• Failure count = 4, Failure Weight = Count * 40  
• Failure count = 5, Failure Weight = Count * 50  

Consequence of Failure 
Weight (CoF) 
 
 

An equation which adds a modifier to the pipe rating escalating 
with the consequence of failure of a pipe segment 

• CoF rating is less 2.0, CoF Weight = CoF Rating * 10 
• CoF rating is 2.0 – 2.9, CoF Weight = CoF Rating * 20 
• CoF rating is 3.0 – 3.9, CoF Weight = CoF Rating * 30 
• CoF rating is 4.0 – 4.9, CoF Weight = CoF Rating * 40 
• CoF rating equals 5.0, CoF Weight = CoF Rating * 50 

 
Failure Weight: For the development of the Failure Weight, the equation was created to place a 
higher emphasis on pipes with multiple failures. This decision was based upon field experience, 
which indicates pipes have a greater risk of incurring multiple failures once the first failure is 
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experienced. Few individual pipe segments in the system have more than two failures, but when 
water mains are evaluated more broadly it is not that uncommon to see more than three failures on 
some longer runs of water main (consisting of multiple pipe segments). 
 
Consequence of Failure (CoF): New for this Capital Master Plan, a factor for the Consequence of 
Failure was included in the pipe rating equation. CoF can be defined as the result of a water main 
failing, which is measured as the impact/significance on the distribution system, customers in the 
surrounding area, and the District. 
 
Every segment in the distribution system was reviewed by staff and given a CoF rating. This rating, 
which ranges from 1 to 5, increases as the impacts of the water main failure become more 
significant and costlier. Factors considered include: 
 

• Number of units served – This is all customers served by that segment of water main, 
including residents, businesses, commercial entities, and municipal buildings. 

• Number of critical customers or large businesses served – Critical customers include 
schools and universities, hospitals, assisted living facilities, senior centers, urgent care 
centers, fire stations, and other locations that provide a vital public service. Large 
businesses affected by a potential break include strip malls and shopping centers as well as 
stand-alone businesses. 

• Cost to repair – The cost to repair will typically be between $6,000 and $10,000 (rated a 3 
out of 5) but variances such as depth of the main, difficult access, and size of break can 
impact the rating. 

• Time to repair – The time to repair will most typically be 4 to 6 hours (rated a 2 out of 5) 
but variables such as ease of access to the break area and/or complexity of the break are 
also considered. 

• Other factors – Other factors can include environmental impacts (a flowing break near a 
river/lake), potential flooding of nearby customers property, a potential break on a major 
thoroughfare or the only road to an area or critical customer, potential impacts to critical 
customers (as noted above), or other circumstances that would make a break repair more 
difficult, costly, and/or impactful to customers. 

 
Each segment was given a 1 to 5 rating based upon these five CoF criteria. These ratings were 
averaged to determine the overall CoF rating, which is then incorporated into the equation for the 
Total Pipe Rating. 
 
Total Pipe Rating  
The equation for the Total Pipe Rating is calculated as: 
 
 Total Pipe Rating = (Baseline Pipe Rating) + (Failure Weight) + (CoF Weight) 
 
An example of the application of the pipe evaluation rating system follows: 
 
A cast iron pipe installed in 1962 with one failure and a CoF rating of 3.2 
 

Age of pipe -  56 points 
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Type of pipe -  75 points 
 
Baseline Pipe Rating = 56 x 3.0 + 75 = 243 

 
Failure Weight = 2 [one failure] * 20 = 40 
CoF Weight = 3.2 [CoF rating] * 30 = 96 

 
Total points = 243 + 40 + 96 = 379 points 

 
 
Using the Total Pipe Rating calculations, a rating list was developed of all water mains in the 
distribution system. The top 200 rated mains were then grouped into projects based upon their 
location (i.e. all segments in the same street became one project) and re-ranked according to the 
highest Total Pipe Rating of those segments. That list became the starting point for the 
prioritization of the replacement and rehabilitation projects within the District. 
 
The projects were initially assigned to years based upon increments of 7.5 points beginning from 
the highest rated project. That list and mapping of projects was then evaluated for several 
additional factors including project proximity and total annual cost. In some cases, projects were 
moved up or down on the replacement schedule to obtain budget and/or construction efficiencies.  
 
Sewer 
 
Sanitary sewer pipelines are rated during routine, preventive television inspections. Pipelines 
deemed to be at risk of failure or stoppage despite increased preventive maintenance, or identified 
as a source of infiltration or exfiltration, are scheduled for rehabilitation or replacement within a 
three-year timeframe. Some pipelines that are damaged yet can continue to provide reliable service 
with increased preventive maintenance are scheduled for rehabilitation or replacement in later 
years based on the extent of damage and potential for failure. 
 
 
DESCRIPTION OF CAPITAL MASTER PLAN ELEMENTS 
 
The revised facility rehabilitation and replacement evaluation process has resulted in the addition 
and rescheduling of several capital projects from the previous ten-year capital plan.  These annual 
fluctuations in project scheduling are likely to be the norm in the future as the timing, type and 
number of water and sewer main failures, and the criticality of each asset determine the priority 
for rehabilitation and replacement. Those pipelines that provide critical service and exhibit 
continuing deterioration will be prioritized while the pipelines that have a lower level of impact 
on service levels and do not show advanced deterioration will be deprioritized for 
rehabilitation/replacement. 
 
Additional infrastructure improvements will be required beyond the current ten-year planning 
period so a 30-year infrastructure rehabilitation and replacement plan has been prepared as a 
planning document to reflect the long-range facility improvements and financial needs of the 
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District.  The long-term financial plan is being updated and will be presented to the Board of 
Directors during the budget review process.  
 
The Master Plan has been divided into water facility rehabilitation and replacement, sanitary sewer 
rehabilitation and replacement, and vehicle and equipment additions and replacements. The 
schedule for water facility projects is based on the criticality, consequence of failure and current 
condition of each asset as explained in the criteria for replacement of assets section of this report.  
No facilities in the replacement/rehabilitation schedule are needed to expand capacity to serve new 
development.  Existing District facilities are adequate to serve all anticipated development within 
the District’s ultimate service area. 
 
Four water main replacement projects are scheduled for construction in 2019.  All of the projects 
propose replacement of cast iron pipe that has exhibited advanced levels of electrolysis caused 
corrosion. 3,920 feet of 8-inch, and 732 feet of cast iron pipe will be replaced with PVC pipe. 
Projects CIP 19-1W and CIP 19-4W are located in the Leawood subdivision on S. Jay Ct. between 
W. Bowles Ave. and W. Leawood Dr., and on W. Leawood Dr. between S. Pierce St. and W. Fair 
Dr.  The two projects propose replacement of 3,377 feet of 8-inch cast iron pipe at an estimated 
cost of $904,312 including engineering, construction and a 10 percent contingency.  
 
Another 2019 capital water project, CIP 19-2W, proposes replacement of 732 feet of cast iron 
water pipe in S. Jay Dr. between W. Elmhurst Ave. and W. Monticello Ave. in the Columbine 
Hills subdivision. This short segment of water main was installed prior to the adoption of the 
standard requiring protective wrap to eliminate direct contact with corrosive soils.  The pipeline 
has experienced three has experienced three electrolysis caused water breaks since 1985. The 
estimated cost of the project including engineering and contingencies is $146, 618. 
 
The final water replacement project scheduled for 2019, CIP 19-3W, is located at W. Rowland Pl. 
between S. Depew St. and S. Sheridan Ct. in the Columbine Knolls subdivision. The project 
proposes replacement of 1,255 feet of 8-inch cast iron pipe with PVC pipe.  This pipeline was also 
installed without protective wrap and has experienced six breaks since 1997, the latest of which 
occurred in 2018. The estimated cost of this project is $317,939 bringing the total 2019 water 
related capital project budget to $1,368,869. 
 
Platte Canyon owns and maintains a 16-inch sanitary sewer in S. Sheridan Blvd. in the Leawood 
Subdivision.  The sewer main was pipe burst in 1959 to enable a 16-inch polyethylene pipe to be 
inserted within an existing 8-inch vitrified clay pipe.  The Grant Water and Sanitation District paid 
for the upsizing in order to accommodate growth in the District and provide another connection 
point to Southwest Metropolitan’s C-line interceptor sewer.  Five concrete manholes on the 
pipeline that exhibited advanced deterioration were lined with SpectraShield in 2018.  In 2019, 
293 feet of the 16” pipeline will be excavated and replaced to restore proper grade and flow.  The 
estimated cost of the project is $316,159 of which the Grant Water and Sanitation District will be 
responsible for $303,513 and Platte Canyon will be responsible for $12,646.   
 
The 2019-2028 Capital Plan proposes 26 additional water main replacement projects between 2020 
and 2028.  These projects total 31,202 feet of pipe; 8,419 feet of asbestos-cement pipe and 22,783 
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feet of cast iron pipe.  The present-day replacement cost of the projects is $8,162,060 including 
engineering and contingencies. 
 
Other than the sewer replacement project scheduled for 2019, no sewer replacement or 
rehabilitation projects are scheduled during the ten-year planning period. 
  
Vehicle replacement costs for the period between 2019 and 2028 are projected to be $1,586,000, 
$407,000 more than the amount proposed in last year’s vehicle replacement schedule.  Vehicle 
and equipment costs are limited to replacement of existing mobile assets and not additions to the 
District’s fleet. 
 
Total capital expenses during the ten year planning period are $11,433,088; 121 percent of the 
projected year end 2018 reserve fund balance of $9,471,113.  Cash financing is anticipated for all 
capital projects and no increases in property tax rates, tap fees, or service charges are proposed 
over the ten-year period. 
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SECTION 2 
 

 
SUMMARY OF PROPOSED CAPITAL EXPENDITURES 

FOR THE PERIOD 2019 - 2028 
 
 
 

Year Water Sewer Vehicle/Equip Totals 
 

2019     $ 1,368,869     $    316,159     $      36,000     $ 1,721,028 
2020     $ 1,373,431            $               0     $    124,000     $ 1,497,431 
2021     $    564,045      $               0     $    335,000     $    899,045 
2022     $    967,519     $               0     $    145,000     $ 1,112,519 
2023     $    680,455                   $               0     $      88,000     $    768,455 
2024     $      78,624     $               0     $    336,000     $    414,624 
2025     $ 1,496,476            $               0     $               0     $ 1,496,476 
2026     $    624,005     $               0     $               0     $    624,005 
2027     $    139,622     $               0     $    486,000     $    625,622 
2028     $ 2,237,883     $               0     $      36,000     $ 2,273,883 

 
TOTALS 

 
$9,530,929 

  
$316,159 

 
$1,586,000 

 
$11,433,088 
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SECTION 3 
 
 
 
 
 
 
 
 
 

WATER DISTRIBUTION AND WASTEWATER COLLECTION 
FACILITY REHABILITATION AND REPLACEMENT 

PROJECTS SCHEDULED FOR 
2019 - 2028 
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2019 Capital Improvement Projects 
Water 

 
 
Project: CIP 19-1W 
 
Location: S. Jay Ct. between W. Bowles Ave. and W. Leawood Dr. 

(Leawood Subdivision). 
 
Description: Replace 1,058 feet of 8-inch cast iron pipe with 1,058 feet of 8-

inch PVC pipe. 
 
Date Installed: 1962 
 
Rating: 380.65 
 
Cost: Construction:   $ 247,160 
 

Engineering (15%)  $   37,074 
    $ 284,234 
 
Contingencies (10%)  $   28,423    

$ 312,657 
 
 
Project: CIP 19-2W 
 
Location: S. Jay Dr. between W. Elmhurst Ave. and W. Monticello Ave. 

(Columbine Hills Subdivision) 
 
Description: Replace 732 feet of 6-inch cast iron pipe with 732 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1960 
 
Rating: 378.67 
 
Cost: Construction:   $ 115,734 
 

Engineering (15%)  $   17,360   
    $ 133,094 
 
Contingencies (10%)  $   13,309 

$ 146,618 
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Project: CIP 19-3W 
 
Location: W. Rowland Pl. between S. Depew St. and S. Sheridan Ct. 

(Columbine Knolls Subdivision) 
 
Description: Replace 1,255 feet of 8-inch cast iron pipe with 1,255 feet of 8-inch 

PVC pipe. 
 
Date installed: 1964 
 
Rating: 375.95 
 
Cost: Construction:   $ 251,335 
 

Engineering (15%)  $   37,700 
    $ 289,035 
 
Contingencies (10%)  $   28,904 

$ 317,939 
 
 
 
Project: CIP 19-4W 
 
Location: W. Leawood Dr. between S. Pierce St. and W. Fair Dr. (Leawood 

Subdivision) 
 
Description: Replace 2,319 feet of 8-inch cast iron pipe with 2,319 feet of 8-inch 

PVC pipe. 
 
Date installed: 1962 
 
Rating: 347.08 
 
Cost: Construction:   $ 467,712 
 

Engineering (15%)  $   70,156 
    $ 537,868 
 
Contingencies (10%)  $   53,789 

$ 591,655 
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2019 Capital Improvement Projects 
Sewer 

 
 
Project: CIP 19-1S 
 
Location: S. Sheridan Blvd. at W. Fair Dr. (Leawood Subdivision). 
 
Description: Replace 293 feet of 16-inch polyethylene (PE) pipe with 293 feet 

of PVC pipe.  The existing PE pipe was installed in 1995 by pipe 
bursting an 8-inch vitrified clay pipe.  The PE pipe has shifted 
from its original alignment and must be replaced to restore proper 
grade. 

 
Date Installed: 1995 
 
Cost: Construction:   $ 249,929 
 

Engineering (15%)  $   37,489 
    $ 287,418 
 
Contingencies (10%)  $   28,741 

$ 316,159 
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PROJECT C.I.P. 19-1S
S. SHERIDAN BLVD. SEWER MAIN REPLACEMENT



2020 Capital Improvement Projects 
Water 

 
 
Project: CIP 20-1W 
 
Location: S. Depew St. between W. Ken Caryl Ave. and S. Platte Canyon 

Rd. (Columbine Hills Subdivision). 
 
Description: Replace 3,844 feet of 8-inch cast iron pipe with 3,844 feet of 8-

inch PVC pipe. 
 
Date Installed: 1959 
 
Rating: 366.70 
 
Cost: Construction:   $   910,656 
 

Engineering (15%)  $   136,598 
    $1,047,254 
 
Contingencies (10%)  $   104,725 

$1,151,979 
 
 
Project: CIP 20-2W 
 
Location: W. Canyon Ave. between W. Canyon Dr. and S. Depew St. 

(Columbine Hills Subdivision). 
 
Description: Replace 1,036 feet of feet of 6-inch cast iron pipe with 1,036 feet 

of 6-inch PVC pipe. 
 
Date Installed: 1959 
 
Rating: 366.70 
 
Cost: Construction:   $ 176,879 
 

Engineering (15%)  $   26,532 
    $ 201,411 
 
Contingencies (10%)  $   20,141 

$ 221,452 
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PROJECT C.I.P. 20-1W
S. DEPEW ST. WATER MAIN REPLACEMENT
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2020 Capital Improvement Projects 
Sewer 

 
 

No projects scheduled 
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2021 Capital Improvement Projects 
Water 

 
 
 
Project: CIP 21-1W 
 
Location: S. Pierce St. between W. Ottawa Ave. and Fire Hydrant G09-F4 
 
Description: Replace 1,287 feet of feet of 12-inch asbestos-cement pipe with 

1,287 feet of 12-inch PVC pipe. 
 
Date Installed: 1973 
 
Rating: 356.00 
 
Cost: Construction:   $ 357,084 
 

Engineering (15%)  $   53,563 
    $ 410,647 
 
Contingencies (10%)  $   41,065 

$ 451,712 
 
 
 

Project: CIP 21-2W 
 
Location: W. Alder Ave. between S. Kendall Blvd. and S. Jay Dr. 

(Columbine Hills Subdivision) 
 
Description: Replace 464 feet of feet of 6-inch cast iron pipe with 464 feet of 6-

inch PVC pipe. 
 
Date Installed: 1960 
 
Rating: 348.78 
 
Cost: Construction:   $   88,801 
 

Engineering (15%)  $   13,320 
    $ 102,121 
 
Contingencies (10%)  $   10,212 

$ 112,333 
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2021 Capital Improvement Projects 
Sewer 

 
 

No projects scheduled 
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2022 Capital Improvement Projects 
Water 

 
 
 
Project: CIP 22-1W 
 
Location: W. Coal Mine Ave. between S. Lamar St. and S. Sheridan Blvd.  
 
Description: Replace 4,061 feet of feet of 8-inch asbestos-cement pipe with 

4,061 feet of 8-inch PVC pipe. 
 
Date Installed: 1958 
 
Rating: 342.89 
 
Cost: Construction:   $ 764,838 
 

Engineering (15%)  $ 114,726 
    $ 879,563 
 
Contingencies (10%)  $   87,956 

        $ 967,519 
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2022 Capital Improvement Projects 
Sewer 

 
 

No projects scheduled 
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2023 Capital Improvement Projects 
Water 

 
 
Project: CIP 23-1W 
 
Location: Blue Sage Dr. between W. Berry Ave. and Sumac Ln. (Sow Mar 

South Subdivision) 
 
Description: Replace 839 feet of 12-inch cast iron pipe with 839 feet of  
 12-inch PVC pipe. 
 
Date Installed: 1959 
 
Rating: 341.11 
 
Cost: Construction:   $ 206,712 
 

Engineering (15%)  $   31,007 
    $ 237,719 
 
Contingencies (10%)  $   23,772 

$ 261,491 
 
 
Project: CIP 23-2W 
 
Location: Blue Sage Dr. between Sumac Ln. and Tule Lake Dr. (Bow Mar 

South Subdivision) 
 
Description: Replace 822 feet of 12-inch cast iron pipe with 822 feet of 12-inch 

PVC pipe. 
 
Date Installed: 1959 
 
Rating: 341.11 
 
Cost: Construction:   $ 170,796 
 

Engineering (15%)  $   25,619 
    $ 196,415 
 
Contingencies (10%)  $   19,642 

$ 216,057 
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Project: CIP 23-3W 
 
Location: Marigold Ln. between Sumac Ln. and Blue Sage Dr. (Bow Mar 

South Subdivision) 
 
Description: Replace 1,028 feet of 6-inch cast iron pipe with 1,028 feet of 6-

inch PVC pipe. 
 
Date Installed: 1963 
 
Rating: 331.4 
 
Cost: Construction:   $ 160,401 
 

Engineering (15%)  $   24,060 
    $ 184,461 
 
Contingencies (10%)  $   18,446 

$ 202,907 
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2023 Capital Improvement Projects 
Sewer 

 
 

No projects scheduled 
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2024 Capital Improvement Projects 
Water 

 
 
 
Project: CIP 24-1W 
 
Location: W. Canyon Trail between S. Depew St. and S. Sheridan Ct. 

(Columbine Hills Subdivision) 
 
Description: Replace 884 feet of 6-inch cast iron pipe with 884 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1959 
 
Rating: 331.68 
 
Cost: Construction:   $ 203,038 
 

Engineering (15%)  $   30,456 
    $ 233,493 
 
Contingencies (10%)  $   23,349 

$ 256,842 
 
 
 
Project: CIP 24-2W 
 
Location: W. Caryl Pl. between S. Depew Wy. and S. Ames Wy. (Columbine 

Hills Subdivision) 
 
Description: Replace 355 feet of 6-inch cast iron pipe with 355 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1959 
 
Rating: 331.68 
 
Cost: Construction:   $ 62,153 
 

Engineering (15%)  $   9,323 
    $ 71,476 
 
Contingencies (10%)  $   7,148 

$ 78,624 
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2024 Capital Improvement Projects 
Sewer 

 
 
 

No projects scheduled 
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2025 Capital Improvement Projects 
Water 

 
 
 
Project: CIP 25-1W 
 
Location: W. Caley Ave. between S. Kendall St. and Valve G07-26I 

(Leawood Subdivision) 
 
Description: Replace 448 feet of 6-inch asbestos-cement pipe with 448 feet of 

6-inch PVC pipe. 
 
Date Installed: 1971 
 
Rating: 330.80 
 
Cost: Construction:   $ 78,404 
 

Engineering (15%)  $ 11,761 
    $ 90,165 
 
Contingencies (10%)  $   9,017 

$ 99,182 
 
 
Project: CIP 25-2W 
 
Location: Snowberry Pl. between Laurel Pl. and W. Bowles Ave. (Bow Mar 

South Subdivision) 
 
Description: Replace 760 feet of 6-inch cast iron pipe with 760 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1963 
 
Rating: 329.33 
 
Cost: Construction:   $ 113,991 
 

Engineering (15%)  $   17,099 
    $ 131,090 
 
Contingencies (10%)  $   13,109 

$ 144,199 
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Project: CIP 25-3W 
 
Location: W. Rowland Ave. between S. Lamar St. and S. Marshall St. 

(Columbine Knolls Subdivision) 
 
Description: Replace 2,206 feet of 6-inch cast iron pipe with 2,206 feet of 6-

inch PVC pipe. 
 
Date Installed: 1958 
 
Rating: 328.80 
 
Cost: Construction:   $ 383,139 
 

Engineering (15%)  $   57,471 
    $ 440,610 
 
Contingencies (10%)  $   44,061 

$ 484,671 
 
 

Project: CIP 25-4W 
 
Location: W. Roxbury Pl. between S. Marshall St. and S. Kendall Ct. 

(Columbine Knolls Subdivision) 
 
Description: Replace 1,614 feet of 6-inch cast iron pipe with 1,614 feet of 6-

inch PVC pipe. 
 
Date Installed: 1964 
 
Rating: 328.80 
 
Cost: Construction:   $ 274,481 
 

Engineering (15%)  $   41,172 
    $ 315,653 
 
Contingencies (10%)  $   31,565 

$ 347,218 
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Project: CIP 25-5W 
 
Location: W. Chestnut Dr. between W. Elmhurst Ave. and S. Kendall Ct.  

(Columbine Hills Subdivision) 
 
Description: Replace 822 feet of 6-inch cast iron pipe with 822 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1960 
 
Rating: 328.70 
 
Cost: Construction:   $ 129,932 
 

Engineering (15%)  $   19,490 
    $ 149,422 
 
Contingencies (10%)  $   14,942 

$ 164,364 
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2025 Capital Improvement Projects 
Sewer 

 
 
 

No projects scheduled 
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2026 Capital Improvement Projects 
Water 

 
 
Project: CIP 26-1W 
 
Location: S. Kendall Blvd. between S. Lamar St. and W. Plymouth Dr. and 

S. Kendall Blvd. between W. Rowland Pl. and W. Fremont Dr. 
(Columbine Knolls Subdivision) 

 
Description: Replace 2,373 feet of 6-inch cast iron pipe with 2,373 feet of 6-

inch PVC pipe. 
 
Date Installed: 1960 
 
Rating: 325.20 
 
Cost: Construction:   $ 472,378 
 

Engineering (15%)  $   70,857 
    $ 543,235 
 
Contingencies (10%)  $   54,324 

$ 597,559 
 
 
Project: CIP 26-2W 
 
Location: W. Maplewood Pl. at W. Leawood Dr. 
 
Description: Replace 60 feet of 8-inch asbestos-cement pipe with 60 feet of 8-

inch, PVC pipe. 
 
Date Installed: 1969 
 
Rating: 321.87 
 
Cost: Construction:   $ 20,906 
 

Engineering (15%) $   3,136 
 $ 24,042 
 
Contingencies (10%) $   2,404 

$ 26,446 
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S. KENDALL BLVD. WATER MAIN REPLACEMENT
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2026 Capital Improvement Projects 
Sewer 

 
 
 

No projects scheduled 
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2027 Capital Improvement Projects 

Water 
 
 
Project: CIP 27-1W 
 
Location: W. Ken Caryl Ave. from S. Pierce St. to a point 493 east of S. Pierce 

St.  
 
Description: Replace 493 feet of 8-inch asbestos-cement pipe with 493 feet of 8-

inch PVC pipe. 
 
Date Installed: 1971 
 
 
Rating: 315.12 
  
Cost: Construction:   $ 110,373 
 

Engineering (15%)  $   16,556 
    $ 126,929 
 
Contingencies (10%)  $   12,693 

$ 139,622 
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2027 Capital Improvement Projects 
Sewer 

 
 
 

No projects scheduled 
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2028 Capital Improvement Projects 
Water 

 
 
Project: CIP 28-1W 
 
Location: W. Ontario Ave. between S. Depew St. and S. Sheridan Blvd. 

(Normandy Estates Subdivision)  
 
Description: Replace 1,158 feet of 8-inch cast iron pipe with 1,158 feet of 8-inch 

PVC pipe. 
 
Date Installed: 1958 
 
 
Rating: 311.89 
  
Cost: Construction:   $ 224,739 
 

Engineering (15%)  $   33,711 
    $ 259,450 
 
Contingencies (10%)  $   25,945 

$ 285,395 
 
 
 
Project: CIP 28-2W 
 
Location: W. Plymouth Dr. between S. Sheridan Blvd and W. Ottawa Ave. 

(Normandy Estates Subdivision)  
 
Description: Replace 785 feet of 6-inch asbestos-cement pipe with 785 feet of 6-

inch PVC pipe. 
 
Date Installed: 1970 
 
Rating: 311.39 
  
Cost: Construction:   $ 117,732 
 

Engineering (15%)  $   17,660 
    $ 135,392 
 
Contingencies (10%)  $   13,539 
    $ 148,931 
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Project: CIP 28-3W 
 
Location: S. Lamar Dr. between S. Marshall Ct. and W. Leawood Dr. 

(Leawood Subdivision)  
 
Description: Replace 1,015 feet of 6-inch cast iron pipe with 1,015 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1969 
 
Rating: 310.87 
  
Cost: Construction:   $ 152,286 
 

Engineering (15%)  $   22,843 
    $ 175,129 
 
Contingencies (10%)  $   17,513 
    $ 192,642 
 
 
 

Project: CIP 28-4W 
 
Location: S. Kendall Blvd. between W. Alder Ave. and W. Elmhurst Ave. 

(Columbine Hills Subdivision)  
 
Description: Replace 1,701 feet of 8-inch cast iron pipe with 1,701 feet of 8-inch 

PVC pipe. 
 
Date Installed: 1960 
 
Rating: 310.70 
  
Cost: Construction:   $ 336,945 
 

Engineering (15%)  $   50,542 
    $ 387,487 
 
Contingencies (10%)  $   38,749 
    $ 426,236     
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Project: CIP 28-5W 
 
Location: W. Elmhurst Ave. between S. Jay Dr. and S. Depew St.  (Columbine 

Hills Subdivision)  
 
Description: Replace 2,278 feet of 6-inch cast iron pipe with 2,278 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1960 
 
Rating: 310.67 
  
Cost: Construction:   $ 418,388 
 

Engineering (15%)  $   62,758 
    $ 481,146 
 
Contingencies (10%)  $   48,115 
    $ 529,261 

 
 

Project: CIP 28-6W 
 
Location: S. Fenton St. between W. Morraine Ave. and W. Canyon Ave. 

(Columbine Hills Subdivision)  
 
Description: Replace 1,285 feet of 6-inch asbestos-cement pipe with 1,285 feet 

of 6-inch PVC pipe. 
 
Date Installed: 1969 
 
Rating: 310.14 
  
Cost: Construction:   $ 192,686 
 

Engineering (15%)  $   28,903 
    $ 221,589 
 
Contingencies (10%)  $   22,159 
    $ 243,748 
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PROPOSED

COMPLETED

PROJECT C.I.P. 28-6W
S. FENTON ST. WATER MAIN REPLACEMENT



Project: CIP 28-7W 
 
Location: W. Geddes Ave. from S Sheridan Ct. to a point 599 feet west of S. 

Sheridan Ct. (Columbine Knolls Subdivision)  
 
Description: Replace 599 feet of 6-inch cast iron pipe with 599 feet of 6-inch 

PVC pipe. 
 
Date Installed: 1968 
 
Rating: 308.76 
  
Cost: Construction:   $  89,804 
 

Engineering (15%)  $   13,471 
    $ 103,275 
 
Contingencies (10%)  $   10,328 
    $ 113,603 

 
 

Project: CIP 28-8W 
 
Location: S. Depew St. between W. Ontario Ave. and W. Portland Dr. 

(Normandy Estates Subdivision) 
 
Description: Replace 1,191 feet of 8-inch cast iron pipe with 1,191 feet of 8-inch 

PVC pipe. 
 
Date Installed: 1958 
 
Rating: 307.89 
  
Cost: Construction:   $ 235,626 
 

Engineering (15%)  $   35,344 
    $ 270,970 
 
Contingencies (10%)  $   27,097 
    $ 298,067 

 
 

 

35



G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.G!.
G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G

!(
!(

!(
!( !(

!(

!( !(

!(

!(

!(

!(

!(
!(

!(!(!( !( !(!(

!(

!(

!(

!(

!(!(

!(

!(
!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!

F11-F3

E12-F1

F11-F6

F11-F2

E12-F3

F11-F7

F12-F6

F12-F5

F12-F9

F12-F7

F12-F2

F11-F5

E11-F2

E11-F1

F12-F3

E11-F5

E11-F6

F12-F4

E11-F4

F12-F12

E12-F16

F11-F19

F11-F18

E12-F17

F11-F15

F12-F14

E12-F19

F11-F14

F12-F15

F12-F10

F11-F13

F12-F11

F12-F13

F11-F16

F12-F16

F11-F12

F11-F11

F11-F17

E11-F12

E11-F14

E11-F13

S   DEPEW   ST

W   ROWLAND   PL

S
   

S
H

E
R

ID
A

N
   

C
T

W   GEDDES   PL

W   HINSDALE   AVE

S
   

S
H

E
R

ID
A

N
   

B
LV

D

S 
  P

LA
TT

E 
C

AN
YO

N
   

R
D

S 
  I

NGAL
LS

   
W

AY

W   FREMONT   AVE

S
   

C
H

A
S

E
   

W
AY

S
   

C
H

A
S

E
   

C
T

W   GEDDES   AVE

W   HINSDALE   PL

W   FROST   DR

W   INDORE   DR

W   GEDDES   CIR

O
LD

 F
AR

M
   

R
D

S 
  B

EN
TO

N   
CT

W   INDORE   PL

W   ROXBURY   PL

W   HINSDALE   CIR

W   FREMONT   PL

S
   

A
M

E
S

   
C

T

W   HINSDALE   CT

W   FREMONT   AVE

W   ROXBURY   PL

E12-43  I

F11-47  I

F11-51  I

E12-40  I

E12-37  I

F11-8   I
F11-42  I

F11-50  I

F11-1   I

E12-36  I

E11-30  I
E11-29  I

E11-28  I

F12-25  I

F12-30  I

F12-29  I

E12-6   I

E12-5   I

F11-18  I

F11-39  I

F11-10  I

F11-9   I

E11-1   I

E12-3   I
E12-2   I

F11-3   I

F11-37  I

E12-39  I

E12-38  I

E12-4   I

F11-43  I
F11-44  I

F12-37  I

F11-35  I

F11-16  I

F11-17  I

F12-42  I

F12-19  IF12-38  I

F12-17  I

F12-15  I

F11-46  I

F12-14  I

F12-34  I

F12-2   B

F11-27  I

F12-27  IF12-26  I

F12-12  I

F12-13  I

F11-31  I

F11-29  I

F12-11  I
F12-10  I
F12-9   I

F12-36  I

F12-8   I

F12-33  I

F12-6   I

F12-40  I
F12-5   I

F12-7   I

F11-22  I

F12-35  I

E12-2   B

F11-2   B

F11-15  I

F11-34  I

F11-21  I

F11-24  I
F11-3   B

F11-36  I

F12-39  I

F11-40  I

F12-16  I

E11-33  I E11-34  I

E11-9   I

E12-41  I

E11-4   I

E11-10  I

E11-11  IE11-12  I

E12-7   I

F12-20  I

F12-18  I

F12-28  I

E11-27  I

E11-14  I
E11-13  I

E11-6   I

E11-5   I

F11-48  I
F11-32  IF11-33  I

F11-49  I

E11-8   I
E11-7   I

PROPOSED

COMPLETED

PROJECT C.I.P. 28-7W
W. GEDDES AVE. WATER MAIN REPLACEMENT



G!.

G!. G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.G!.

G!.

G!.G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G

G!.

G!. G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.
G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G!.

G

G!.

G!.

G!.G!.

G!.
!(!(

!(

!(

!(

!(
!(!(

!(
!(

!(

!(

!(

!(

!(!(

!(!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(!(!(!(

!( !(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(
!(

!(
!(

!(

!( !( !(

!(!(

!(
!(

!(

!(

!(

!( !(

!(

!(!(!(!( !(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(!(

!(

!(

!(

!(

!(
!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!( !(
!(

!(

!(!(
!(

!(

!(

!(!(

!(

!( !(

!(!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!(
!(!(

!(

!(

!(

!( !( !(
!(

!(

!(

!(
!(

!(

!(

!(
!(
!(

!(

!(

!(!(

!( !(

!(

!(

!( !(

!(

!(
!(
!(

!(

!(

E08-F8

E10-F5 E10-F2

E10-F1

E10-F6

F10-F4

F11-F1

F09-F7

F10-F3

F09-F6

F09-F2

G11-F8

F10-F2

E09-F8

E10-F7

E09-F6

E09-F5

F10-F9

F09-F8

F09-F3

E09-F3

F10-F8

E10-F3

F10-F7

F10-F5

E09-F2

E09-F7

E09-F1

F10-F6

F09-F4

F10-F1

F08-F3

F09-F5

G09-F14

F08-F20

G09-F15

G10-F10

G10-F16

G10-F12

E08-F11

G10-F11

G08-F11

G10-F13

F10-F11

F08-F12F08-F11

F10-F17

F10-F19F10-F10

F10-F16

F10-F14 F10-F15

E09-F13 E09-F11

F10-F18

E09-F12

F10-F12

F08-F13

S
   

D
E

P
E

W
   

S
T

W   COAL MINE   AVE W   COAL MINE   RD

W   ROWLAND   AVE

S
   

K
E

N
D

A
LL

   
B

LV
D

W   PLYMOUTH   DR

S   COAL MINE   RD

S
   S

H
E

R
I D

A
N

   B
L V

D

W   OTTAWA   AVE

W   ROWLAND   PL

S
   

G
R

AY
   

C
T

W   ONTARIO   AVE

S 
  C

HA
SE

   
CT

W   Q
UARLES   D

R

S   YATES   CT

S
   

K
E

N
D

A
LL

   
C

T

W   PORTLAND   D
R

S
   

W
IN

D
S

O
R

   
S

T

S   WO L F
F 

  C
T

W   COAL MINE   PL

NORMAND
Y   C

I R

W
   

QUARLES   DR

W   OTTAWA   AVE

W   PORTLAND   DR

W   PLYMOUTH   DR

S
   W

IN
D

S
O

R
   ST

W   PLYMOUTH
   

D
R

W   ROWLAND   PL

W   QUARLES   DR W   QUARLES   DR

W   ROWLAND   AVE

W
   

PORTLAND   DR

F11-47  I

E09-3   A

F11-8   I

F10-21  I

F10-30  IF10-12  I

E09-29  I

G11-23  IG11-38  I

G11-21  I

E10-30  I

E10-10  I

E09-11  I

E10-3   B

E10-16  I

E10-28  I

E10-29  I
E10-32  I

E10-14  I

E10-23  I

E10-26  I

E09-3   I

F08-31  IF08-29  IF08-14  IF08-4   B

E10-11  I

F08-5   B

E08-13  I

F11-9   I

F09-7   I

F09-1   B

F10-11  I

G09-2   B

G09-25  I

F09-12  I

F10-22  I

F09-10  I

F09-11  I

F09-2   B

F09-4   I

F09-5   I

F09-17  I

E08-31  I

E09-23  I

G11-22  I

G11-20  I

E09-32  I

G10-20  I

F10-28  I

G10-18  I

E08-32  I

G10-7   B

E08-30  I
G08-25  I E08-36  I

E09-22  I

G10-32  I
G10-22  I

E09-19  I

F10-27  I

F08-17  B

F08-32  I

E08-28  I

E08-14  I

G10-19  I

F08-30  I

E09-21  I

E09-18  I

E08-37  I

E09-25  I

E10-2   I

E10-1   I

F10-29  I

F10-6   I

F09-19  I

F08-54  I

E10-21  I
E10-22  I

E10-6   I

E10-8   I
F10-19  I

F10-14  I

E09-10  I

F09-16  I

F10-4   I

G10-31  I

E09-2   B

E09-9   I

E11-32  I

E10-15  I

G10-23  I

E09-7   I

F10-34  I

F10-35  I
F10-36  I

F08-27  IF08-28  I

F10-8   I

E10-33  I

F10-10  IF10-7   I

E09-1   B

E10-24  I

E09-5   I

F10-3   I

E10-12  I

F08-2   I

E10-17  I

E09-16  I

F10-25  I

F10-13  I

E09-14  I

E09-31  I E09-30  I

E09-4   B

F10-9   I

G08-22  I

G08-23  I

F10-33  I
F10-2   I

G08-26  I F08-1   I

E09-8   I

E09-24  I

F08-5   I

F08-4   I

F09-3   I

F08-3   I

PROPOSED

COMPLETED

PROJECT C.I.P. 28-8W
S. DEPEW ST. WATER MAIN REPLACEMENT



 
2028 Capital Improvement Projects 

Sewer 
 
 
 

No projects scheduled 
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SECTION 4 
 
 
 
 
 
 
 
 
 

VEHICLE AND EQUIPMENT SCHEDULE 
2019 - 2028 
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VEHICLE AND EQUIPMENT SCHEDULE* 
 
 
 
 2019  4WD pickup 
   (Replaces 2011 Chevrolet pickup) ($36,000)   $  36,000 
 
 
 2020  4WD pickup 
   (Replaces 2012 Chevrolet pickup) ($36,000) 
 
   Flatbed Truck with Air Compressor 
   (Replaces 2008 Ford) ($88,000)    $ 124,000 
 
 
 2021  4WD pickup 
   (Replaces 2013 Ford pickup) ($36,000) 
 
   Sewer cleaner 
   (Replaces 2009 Seca unit) ($300,000)    $ 335,000 
 
 
 2022  4WD pickup 
   (Replaces 2014 Ford [1] pickup) ($36,000) 
 
   Trailer mounted Valve Operator 
   (Replaces 2014 Hurco) ($36,000) 
 
   4WD pickup 
   (Replaces 2014 Ford [2] pickup) ($36,000) 
 
   Utility Vehicle 
   (Replaces 2014 Ford Explorer) ($42,000)   $ 145,000 
 
 
 2023  4WD pickup 
   (Replaces 2015 pickup) ($36,000) 
 
   Combination Valve/Vacuum Operator 
   (Replaces 2016 Hurco) ($52,000)    $ 88,000 
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 2024  4WD pickup 
   (Replaces 2016 pickup) ($36,000) 
 
   Video Inspection Unit 
   (Replaces 2012 Cues unit) ($300,000)   $ 336,000 
 
 
 2025  No purchases scheduled 
 
 
 2026  No purchases scheduled 
 
 
 2027  4WD pickup 
   (Replaces 2019 pickup) ($36,000)     
 
   Combination Sewer Cleaner/Vac Unit –  
   Replaces 2015 VacCon Unit ($450,000)   $486,000 
 
 
 2028    4WD Pickup – replaces 2020 Pickup ($36,000)    $36,000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*All costs in 2018 Dollars 
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SECTION 5 
 
 
 
 
 
 
 
 
 

COMPLETED CAPITAL CONSTRUCTION PROJECTS 
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COMPLETED CAPITAL CONSTRUCTION PROJECTS 
 
 
October 2018  Project – Not Numbered 
   Scott J. Morse Pump Station fencing, parking, and storage facilities ($309,315) 
 
October 2018  Project CIP 18-1W 

Replaced 210 feet of 16-inch steel pipe with 210 feet of 12-inch PVC pipe in S. 
Sheridan Blvd. between W. Ontario Ave. and S. Yates Ct. ($199,005 est.) 

 
August 2018  Project CIP 18-3W 

Replaced 1,378 feet of 6-inch cast iron pipe with 1,378 feet of PVC pipe in W. 
Geddes Cir. west of S. Sheridan Blvd. in the Columbine Manor Subdivision 
($282,732) 

 
July 2018  Project CIP 18-1S 

SpectraShield lined five manholes on 16-inch sewer main in S. Sheridan Blvd. 
between 6159 and 6249 S. Sheridan Blvd.  ($ 8,950) 

 
October 2017  Projects CIP 17-1S, CIP 17-2S, and CIP 17-3S 

CIPP lined 7,339 feet of 8-inch and 1,431 feet of 10-inch concrete sewer pipe in 
S. Depew St., W. Ontario Ave., W. Ontario Cir., S. Sheridan Blvd., W. Plymouth 
Dr., S. Gray Ct., W. Portland Dr., W. Quarles Dr. and lined 39 concrete manholes. 
(Normandy Estates Subdivision) ($356,297) 

 
October 2017  Project CIP 17-3W 

Replaced pressure reducing valve and piping at W. Frost Dr. and S. Webster St. 
(Columbine West Subdivision) ($32,210) 

 
September 2017  Project CIP 17-2W 

Replaced 1,946 feet of 6-inch cast iron pipe with 1,946 feet of PVC pipe in 
Morning Glory Ln. between Blue Sage Dr. and W. Berry Ave. (Bow Mar South 
Subdivision) ($213,537) 

 
July 2017  Project CIP 17-1W 

Replaced 994 feet of 6-inch cast iron pipe with 994 feet of 6-inch PVC pipe in W. 
Canyon Dr. between S. Depew St. and W. Canyon Ave. (Columbine Hills 
Subdivision) ($159,173) 

 
June 2017  Project CIP 16-1W 

Replaced inlet discharge interior piping, pumps, motors and control system 
components at Scott J. Morse Pump Station (Columbine Hills Subdivision) 
($1,241,782) 

 
September 2016  Project CIP 16-2W 

Replaced 180 feet of 6-inch cast iron pipe in W. Portland Dr. between W. Ottawa 
Ave. and S. Sheridan Blvd. with 180 feet of 6-inch C-900, class 150 PVC pipe. 
(Normandy Estates) ($29,420) 

 
August 2016  Project CIP 16-1S 
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CIPP lined 3,383 feet of 8-inch concrete pipe, lined 14 concrete manholes and 
reestablished 40 service connections in W. Rowland Ave., S. Normandy Cir., W. 
Quarles Dr. and S. Windsor St. (Normandy Estates) ($129,981) 

 
September 2015  Project CIP 15-1S 

CIPP lined 3,383 feet of 8-inch concrete pipe, lined 14 concrete manholes and 
reestablished 40 service connections in W. Rowland Ave., S. Normandy Cir., W. 
Quarles Dr. and S. Windsor St. (Normandy Estates) ($135,225) 

 
September 2014 Project CIP 14-1W 

Replaced 1,560 feet of 6-inch cast iron pipe in S. Chase Wy. Between W. Rowland 
Pl. and S. Sheridan Ct. with 1,560 feet of 6-inch C-900, class 150 PVC (Columbine 
Knolls Subdivision) ($251,896) 

 
September 2014  Project CIP 14-1S 

CIPP lined 1814 feet of 8-inch concrete pipe, lined 9 manholes, and reestablished 
17 sewer service taps in Robincrest Ln. and Meadowlark Ln. north of Coal Mine 
Ave. (Columbine Heights Subdivision) ($123,938) 

 
September 2013  Project CIP 13-1W 

Replaced 325 feet of 4-inch cast iron pipe with 325 feet of 4-inch C-900, class 150 
PVC pipe in S. Quay Ct. between W. Hinsdale Pl. and end of cul-de-sac 
(Columbine West Subdivision) ($62,164) 

 
September 2013  Project CIP 13-2W 

Replaced 775 feet of 6-inch cast iron pipe with 775 feet of 8-inch C-900, class 150, 
PVC pipe in S. Jay Dr. between W. Monticello Ave. and W. Elmhurst Dr. 
(Columbine Hills Subdivision) ($116,244) 

 
September 2012  Project CIP 12-1W 

Replaced 523 feet of 6-inch cast iron pipe with 523 feet of 6-inch C900 class 150 
PVC pipe in S. Sheridan Ct. between W. Ken Caryl Ave. and W. Hinsdale Ave. 
(Columbine Knolls Subdivision ($88,872) 

 
September 2012  Project CIP 12-1S 

CIPP lined 1,313 feet of 21-inch and 4,803 feet of 18-inch concrete pipe and 27 
concrete manholes on the Raccoon Creek Interceptor Sewer ($429,565) 

 
October 2011  Project CIP 11-1S 

Replaced 50 feet of 24-inch concrete sewer pipe with 24-inch, PVC sewer pipe in 
W. Bowles Ave., between Platte Canyon Rd. and Middlefield Ln.  ($68,652) 

 
October 2010  Project CIP 10-1S 

Replaced 200 feet of 8-inch vitrified clay pipe in W. Roxbury Dr. between 
manholes S.4.1.2 and S.4.1.1. with 200 feet of 8-inch, SDR-35 PVC sewer pipe 
(Columbine Knolls Subdivision)  ($57,821) 

 
September 2010  Project CIP 10-1W 

Replaced 325 feet of 4-inch cast iron pipe in S. Pierce St. between W. Hinsdale Pl. 
and end of Pierce St. cul-de-sac with 325 feet of 4-inch, C-900, class 200 PVC 
pipe (Columbine West Subdivision)  ($45,820) 
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September 2010 Project CIP 10-2W 

Replaced 1,100 feet of 6-inch cast iron pipe in W. Portland Dr. between S. Sheridan 
Blvd. and W. Rowland Ave. with 1,100 feet of 6-inch, C-900, class 150 PVC pipe 
(Normandy Estates Subdivision)  ($121,697) 

 
September 2009  Project CIP 09-1W 

Replaced 483 feet of 16-inch cast iron pipe in W. Leawood Dr. between S. 
Sheridan Blvd. and S. Benton Wy. with 483 feet of 12-inch, C-900, class 150 PVC 
pipe (Leawood Subdivision)  ($110,988) 

 
September 2009  Project CIP 09-2W 

Replaced 500 feet of 6-inch asbestos-cement pipe in W. Ottawa Pl. between S. 
Webster St. and the end of the cul-de-sac with 500 feet of 6-inch, C-900, class 150 
PVC pipe (Columbine West Subdivision)  ($81,472) 

 
September 2008  Project CIP 08-1W 

Replaced 695 feet of 8-inch asbestos-cement pipe with 695 feet of 8-inch, C-900, 
class 150 PVC pipe in S. Depew St. between W. Coal Mine Ave. and W. Ontario 
Ave. (Normandy Estates Subdivision)  ($103,668) 

 
September 2008  Project CIP 08-2W 

Replaced 796 feet of 6-inch cast iron pipe with 796 feet of 6-inch, C-900, class 
150 PVC pipe in Dutch Creek Dr. between Meadowlark Ln. and Glenridge Dr. 
(Columbine Heights Subdivision)  ($119,561) 

 
September 2008  Project CIP 08-3W 

Replaced 1,215 feet of 6-inch cast iron pipe with 1,215 feet of 6-inch, C-900, class 
150 PVC pipe in W. Hinsdale Cir. between S. Platte Canyon Dr. (south 
intersection) and S. Platte Canyon Dr. (north intersection) (Columbine Manor 
Subdivision) ($127,867) 

 
October 2007  Project CIP 07-1W 

Replaced 660 feet of 6-inch cast iron pipe with 660 feet of 6-inch, C-900, class 
150 PVC pipe in W. Chestnut Ave. between W. Elmhurst Ave. and W. Elmhurst 
Dr.  ($72,126) 

 
October 2007  Project CIP 07-2W 

Replaced 752 feet of 6-inch cast iron pipe with 752 feet of 6-inch, C-900, class 
150 PVC pipe in S. Ingalls St. between W. Rowland Pl. and W. Geddes Pl.  
($97,508) 

 
September 2007  Project CIP 07-2S 

Installed 186 feet of 30-inch PVC pipe from the inlet to the Platte River Lift Station 
to the Roxborough Water and Sanitation District interceptor sewer.  ($60,000) 

 
September 2007  Project CIP 07-1S 

CIPP lined 180 feet of 8-inch vitrified clay pipe (VCP) in W. Chestnut Ave. 
between manholes 71.97 to 71.93 (Columbine Hills Subdivision).  497 feet of 8-
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inch VCP in W. Glasgow Ave. between manholes 33.5.2 to 33.5 (Columbine 
Knolls Subdivision) and 551 feet of 8-inch VCP in W. Geddes Ave. between 
manholes 33.4.2 to 33.4.4 (Columbine Knolls Subdivision) ($33,450) 

October 2006  Project CIP 06-1W 
Replaced 1,065 feet of 16-inch cast iron pipe with 1,065 feet of 16-inch, class 235 
PVC pipe in S. Webster St. between W. Glasgow Pl. and W. Frost Dr. and 180 feet 
of 6-inch cast iron pipe with 6-inch, C-900, class 150, PVC pipe in W. Geddes Cir. 
East of S. Webster St.  ($262,823) 

 
October 2006  Project CIP 06-2W 

Replaced 1,521 feet of 6-inch cast iron pipe in S. Depew Wy. Between S. Depew 
St. and W. Canyon Trail with 1,521 feet of 6-inch C-900, class 150, PVC pipe.  
($215,509) 

 
July 2006  Project CIP 6-1S 

Rehabilitated with cured-in-place method of rehabilitation 3,600 feet of 8-inch 
vitrified clay pipe in W. Rowland Ave. between S. Gray Ct. and S. Sheridan Blvd. 
and in S. Sheridan Blvd. between W. Rowland Ave. and W. Ottawa Ave.  
($103,669) 

 
October 2005  Project CIP 05-3W 

Replaced 8-inch pressure reducing valve and vault on S. Webster St., 235 feet 
south of W. Ottawa Ave. (Columbine West Subdivision).  ($57,216) 

 
September 2005  Project CIP  05-1W 

Replaced 2,150 feet of 8-inch cast iron pipe with 8- inch, C-900, class 150 PVC 
pipe in W. Elmhurst Dr. between S. Kendall Blvd. and W. Elmhurst Ave. 
(Columbine Hills Subdivision).  ($207,715) 

 
September 2005  Project CIP 05-2W 

Replaced 2,150 feet of 8-inch cast iron pipe with 8-inch, C-900, class 150 pipe in 
W. Chestnut Ave. between S. Kendall Blvd. and W. Elmhurst Ave. (Columbine 
Hills Subdivision).  ($208,382) 

 
August 2005  Project CIP 04-5W 

Replaced 1,025 feet of 18-inch steel pipe with 1,025 feet of 16-inch ductile iron 
pipe in. S. Sheridan Blvd. (extended) between Dutch Creek and W. Coal Mine 
Ave.  ($213,865) 

 
May 2005  Project CIP 05-1S 

Rehabilitated with a cured-in-place method of rehabilitation 2,154 feet of 8-inch 
vitrified clay pipe in Morning Glory Ln. between manholes 17.63.10 and 17.63 
(Bow Mar South Subdivision).  ($62,565) 
 

September 2004  Project CIP 04-2S 
Replaced 239 feet of 8-inch SDR-35 pipe with 239 feet of C-900, class 200, PVC 
pipe in W. Frost Dr.  ($44,760) 
 

August 2004  Project CIP 04-1W 
Replaced 830 feet of 6-inch cast iron pipe in W. Elmhurst Dr. between W. Clifton 
Pl. and the end of the cul-de-sac.  ($114,549) 
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August 2004  Project CIP 04-3W 

Replaced 14 fire hydrants at the following locations: 
On W. Hinsdale Cir. 326’ W of Platte Canyon Dr. (E12-F2) 
On W. Fremont Pl. at S. Pierce Ct.   (H11-F16) 
On S. Webster St. at W. Ken Caryl Rd.   (H12-F1) 
On S. Pierce Ct. at W. Hinsdale Dr.   (H12-F12) 
On S. Vance St. at W. Hinsdale Dr.   (H12-F2) 
On S. Upham St. at W. Hinsdale Dr.   (H12-F3) 
On S. Teller St. at W. Hinsdale Dr.   (H12-F4) 
On W. Plymouth Dr. 515’ east of Gray Ct.  (F10-F2) 
On W. Plymouth Dr. at S. Depew St.   (F10-F3) 
On W. Rowland Ave. 400’ east of Gray Ct.  (F10-F9) 
On S. Saulsbury Ct. at W Hinsdale Dr.   (H12-F5) 
On S. Reed Ct. at W. Hinsdale Dr.   (H12-F6) 
On S. Quay Ct. at W. Hinsdale Dr.   (H12-F8) 
On S. Zephyr Way at W. Glasgow Pl.    (I12-F2) 
On W. Glasgow Pl. 600’ west of S. Webster St.   (I12-F4) 
On W. Glasgow Pl. at S. Webster St.    (I12-F5) 
On W. Canyon Ave. at S. Kendall Blvd.    (G14-F12) 
On W. Indore Pl. at S. Kendall Blvd.    (G12-F5) 
 
       ($50,418) 

 
July 2004  Project CIP 04-1S 

Rehabilitated with a cured-in-place method of rehabilitation 803 feet of 8-inch 
vitrified clay pipe in Roxbury Dr. between S. Pierce St. and S. Newland St.  
($26,017) 
 

October 2003  Project CIP 03-1S 
Rehabilitated 26 manholes on the Outfall Sewer in Platte Canyon Rd. between W. 
Coal Mine Ave. and W. Chatfield Ave.  ($22,273) 

 
September 2003 Project CIP 03-2W 

Replaced 2,250 feet of 8-inch cast iron pipe in W. Alder Ave. between S. Depew 
St. and S. Kendall Blvd. with 2,250 feet of 8-inch, C-900, class 150, PVC pipe 
(Columbine Hills).  ($197,693) 
 

August 2003  Project CIP 03-2S 
Rehabilitated 738 feet of 8-inch vitrified clay pipe in S. Sheridan Ct. and within an 
easement between manholes 49.2 and OF60 using a curried-in-place method of 
rehabilitation (Columbine Hills).  ($23,185) 

 
August 2003  Project CIP 03-3S 

Rehabilitated 270 feet of 10-inch vitrified clay pipe in S. Depew St. between W. 
Ottawa Ave. and manhole S1-4 using a cured-in-place method of rehabilitation.  
($12,217) 
 

April 2003  Project CIP 03-3W 
Replaced 11 each 4¼-inch fire hydrants at the following locations: 
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On W. Chestnut Ave. 450’ NE of Chestnut Wy.  (F15-F6) 
On W. Alder Wy. 350’ north of W. Alder Ave.  (F15-F8) 
On W. Elmhurst Ave. at W. Kendall Blvd.  (G15-F9) 
On W. Elmhurst Dr. at S. Kendall Blvd.  (G16-F11) 
On W. Rowland Pl. 600’ west of Ingalls Wy. (F11-F1) 
On S. Marshall St. at W. Portland Ave.  (G10-F6) 
On W. Rowland Ave. at S. Marshall St.  (G10-F7) 
On W. Roxbury Pl. 550’ east of Marshall St. (G11-F13) 
On W. Roxbury Pl. at Kendall Blvd.  (G11-F9) 
 
       ($14,885) 

 
September 2002  Project CIP 02-1S 

Rehabilitated 15 manholes on the Outfall Sewer in Bowles Ave. and S. Platte 
Canyon Rd. (manholes OF 15 to OF 30).  ($19,513) 

 
August 2002  Project CIP 02-2S 

Installed Muffin Monster sewage grinder at the Platte River Lift Station.  ($49,963) 
 
August 2002  Project CIP 02-2W 

Replaced 948 feet of 6-inch and 881 feet of 8-inch cast iron pipe in S. Depew St. 
between W. Rowland Pl. and W. Fremont Dr. with 1830 feet of 8-inch C-900, class 
150, PVC pipe. (Columbine Knolls).  ($170,182) 

 
August 2002  Project CIP 02-1W 

Replaced 1,700 feet of 6-inch cast iron pipe in S. Sheridan Ct. between W. Canyon 
Trail and end of Sheridan Ct. cul-de-sac with 1,700 feet of 6-inch C-900, class 150 
PVC pipe. (Columbine Hills).  ($142,614) 

 
July 2002  Project CIP 02-3W 

Replaced 11 each 4¼-inch fire hydrants at the following locations: 
 
On S. Ames Wy. at W. Ken Caryl Ave.   (F13-F12) 
On S. Depew Wy. at S. Depew St.   (F13-F7) 
On S. Depew Wy. at W. Caryl Pl.   (F13-F8) 
On W. Canyon Dr. at W. Canyon Ave.   (F14-F2) 
On W. Canyon Ave. at S. Fenton St.   (F14-F3) 
On S. Eaton Wy. at S. Depew St.   (F14-F4) 
On S. Depew Wy. at W. Canyon Trail   (F14-F5) 
On W. Chestnut Dr. at W. Elmhurst Ave.   (F15-F2) 
On W. Elmhurst Dr. at W. Elmhurst Ave.   (F15-F3) 
On W. Chestnut Ave. 285’ west of Chestnut Wy.(F15-F5) 
At 5123 S. Geddes Cir.    (E11-F5) 
 
        ($17,775) 

 
July 2002  Project CIP 02-4W 

Installed isolation valves on each side of each District water main crossing of the 
Denver Water Department’s Conduit 20.  Valve locations were as follows: 
 
W. Bowles Ave. east of S. Jay Ct. (Leawood) (2)                    12” 
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W. Leawood Dr. east of S. Jay Ct. (Leawood) (2)          8” 
W. Maplewood Pl. at S. Ingalls St. (Leawood) (2)          6” 
W. Maplewood Dr. at S. Ingalls St. (Leawood) (2)          6” 
W. Fair Dr. at S. Ingalls St. (Leawood) (2)            8” 
W. Arbor Ave. at S. Ingalls St. (Leawood) (1)           8” 
W. Caley Ave. at S. Ingalls St. (Leawood) (2)           6” 
S. Jay Wy. at S. Jay Wy. (Leawood) (2)    6” 
W. Weaver Dr. at S. Jay Wy. (Leawood) (2)              12” 
W. Coal Mine Ave. at S. Marshall St. (Misc.) (1)               8” 
W. Marshall St. (Pierce Street Mall) (1)    8” 
W. Portland Ave. at S. Marshall St. (Columbine Knolls) (2)         8” 
W. Canyon Ave. at S. Pierce St. (Columbine Hills) (2)            12” 
 
        ($61,566) 

 
August 2001  Project 01-2W 

Replaced 1,100 feet of 6-inch cast iron pipe in W. Fremont Dr., between W. 
Fremont Ave. and S. Platte Canyon Dr. with 1,100 feet of C-900, class 150, PVC 
pipe.  ($112,045) 

 
August 2001  Project 01-3W 

Replaced 2,110 feet of 8-inch cast iron pipe in S. Sheridan Ct. between W. 
Hinsdale Ave. and W. Rowland Pl. (Columbine Manor).  ($254,234) 

 
August 2001  Project 01-4W 

Replaced 12 each 4¼ fire hydrants at the following locations: 
 
On Blue Sage Dr. at W. Berry Ave.   (D03-F1) 
On Blue Sage Dr. at Sumac Ln.    (D03-F2) 
On Morning Glory Ln. 835’ south of Berry Ave.  (D03-F3) 
On Blue Sage Dr. at Morning Glory Ln.   (D04-F1) 
On Wood Sorrel Dr. at Tule Lake Dr.   (D04-F4) 
On Marigold Ln. at Sumac Ln.    (E03-F2) 
On Laurel Pl. at W. Bowles Ave.   (E04-F7) 
On Snowberry Dr. at Tule Lake Dr.   (E04-F9) 
On S. Jay Dr. at W. Coal Mine Ave.   (G08-F11) 
On Summit Dr. at S. Kendall Wy.   (G08-F12) 
On S. Depew St. at W. Rowland Pl.   (F11-F6) 
On S. Chase Wy. at W. Rowland Pl.   (F11-F8) 
 
        ($36,893) 

 
July 2001  Project 01-1S 

Rehabilitated 2,676 feet of 10-inch concrete sewer pipe in an easement between S. 
Sheridan Blvd. and S. Platte Canyon Rd. (Normandy Estates Outfall Sewer) with 
cured in place lining.  Rehabilitated 10 manholes located on the pipeline.  
($106,810) 

 
July 2001  Project 01-2S 

Rehabilitated 1,200 feet of 8-inch clay tile pipe in an easement between S. Sheridan 
Blvd. and Shasta Circle north of Bowles Ave. with cured in place lining.  ($40,579) 
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December 2000  Project 00-2S 

Rehabilitated 15 manholes (OF1 to OF14) on the District’s outfall sewer main.  
($26,669) 

 
September 2000  Project 00-1W 

Replaced 1,050 feet of 18-inch steel water main in S. Sheridan Blvd. between W. 
Portland Dr. and W. Fremont Ave. with 1,050 feet of 16-inch ductile iron pipe.  
($236,106) 
 

September 2000  Project 00-2W 
Replaced 1,573 feet of 6-inch cast iron pipe in W. Rowland Ave. between S. 
Sheridan Blvd. And W. Quarles Drive, including the Normandy Pl. cul-de-sac with 
1, 573 feet of C-900, class 150, PVC pipe.  ($145,663) 

 
September 2000  Project 00-3W 

Replaced 17 Pacific States fire hydrants at the following locations: 
 
On S. Gray Ct. at W. Fair Dr.    (F06-F1) 
On W. Fair Dr. at W. Maplewood Dr.   (F06-F2) 
On S. Fenton Ct. 1000’ north of W. Weaver Dr.  (F06-F3) 
On S. Eaton Ct. at W. Maplewood Dr.   (F06-F4) 
On W. Leawood Dr. at W. Fair Dr.   (F06-F5) 
On W. Leawood Dr. at S. Chase St.   (F60-F6) 
On S. Gray Ct. 500’ north of Weaver Dr.   (F07-F2) 
On S. Fenton Ct. at W. Weaver Dr.   (F07-F3) 
On S. Depew Ct. 250’ north of Weaver Dr.   (F07-F5) 
On S. Chase Ct. 400’ north of Weaver Dr.   (F07-F6) 
On S. Chase St. 700’ north of Weaver Dr.   (F07-F7) 
On S. Chase St. at W. Weaver Dr.   (F07-F8) 
On W. Leawood Dr. 50’ northwest of Benton Wy. (F07-F9) 
On W. Maple wood Dr. at S. Ingalls St.   (G06-F9) 
On W. Canyon Ave. at W. Nova Dr.   (G14-F11) 
On W. Canyon Ave. at St. Newland St.   (G14-F2) 
On S. Pierce St. 245’ south of Canyon Ave.   (H14-F14) 
 
        ($41,351) 

 
August 2000  Project 00-1S 

Rehabilitated 2,775 feet of 8-inch vitrified clay sewer pipe in the Bow Mar South 
subdivision using the cured-in-place (Insituform) method of rehabilitation.  
($93,747) 
 

December 1999  Project 99-3S 
Installed ultrasonic sewage flow meter at Platte Canyon Sewage Lift Station.  
($16,924) 

 
December 1999  Project 99-2S 

Rehabilitated manholes OF51, OF52, OF53, OF54 and OF55 on the District’s 
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outfall sewer main.  ($12,055) 
 

 
September 1999  Project 99-1S 

Rehabilitated 2,392 feet of 24-inch concrete sewer main between manholes OF34 
and OF39 using a cured in place rehabilitation process.  ($178,043) 

 
September 1999  Project 99-3W 

Installed eight 6-inch gate valves at various locations.  ($24,009) 
 
September 1999  Project 99-1W 

Replaced 2,725 feet of 6-inch cast iron pipe in S. Platte Canyon Dr. between S. 
Sheridan Blvd. and W. Fremont Ave. (Columbine Manor Subdivision.  ($161,153) 

 
September 1999  Project 99-2W 

Replaced 10-inch pressure reducing valve and vault on W. Hinsdale Dr. at S. 
Webster St.  ($53,340) 

 
November 1998  Project 98-2S 

Rehabilitated manholes OF30 through OF33 and OF61 through OF64 on the 
District’s outfall sewer main (eight manholes).  ($11,025) 

 
November 1998  Project 98-1S 

1. Sliplined 406 feet of 24-inch concrete pipe between manholes OF32 and 
OF33 and 1,016 feet of 18-inch concrete pipe between manholes OF61 
and OF64 on the District’s outfall sewer main.  ($68,534) 

 
2. Insituformed 905 feet of 24-inch concrete pipe between manholes OF24 

and OF30 on the District’s outfall sewer main.  ($79,241) 
 
October 1998  Project 98-1W 

Replaced 760 feet of 6-inch cast iron pipe in W. Quarles Dr. between S. Sheridan 
Blvd.  and Normandy Parkway with 760 feet of 6-inch C-900, class 150, PVC pipe.  
($81,212) 

 
September 1998  Project 98-2W 

Replaced 1,322 feet of 8-inch cast iron pipe in Tule Lake Dr. between S. Sheridan 
Blvd.  and Shasta Cir.  with 1,322 feet of 8-inch C-900, class 150, PVC pipe.  
($106,088) 

 
May 1998  Project 01-1W 

Replaced 1,263 feet of 6-inch cast iron pipe in S. Gray Ct.  Between W. Plymouth 
Dr. and W. Rowland Ave. with 1,263 feet of 6-inch, C-900, class 150 PVC pipe.  
($90,096) 

 
May 1998  Projects 97-4W and 97-5W 

Replaced 10-inch pressure regulating valve and vault on S. Webster St. at W. Frost 
Dr., replaced 6-inch pressure regulating valve on W. Frost Dr. at S. Webster St., 
replaced 10-inch pressure regulating valve and vault on W. Fremont Dr. at S. 
Allison St.  ($90,198) 
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May 1998  Project 97-1W 

Replaced 1,046 feet of 18-inch steel water main with 1,046 feet of 16-inch ductile 
iron pipe, and 290 feet of 6-inch cast iron pipe with 290 feet of class 50 ductile 
iron pipe in S. Sheridan Blvd.  in Normandy Estates Subdivision.  ($228,137) 

 
February 1998  Project 97-1S 

Sliplined 2,035 feet of 24-inch concrete sanitary sewer main with 22-inch O.D., 
SDR 32.5 PE pipe between outfall sewer manholes OF19 and OF30.  ($122,864) 

 
July 1997  Project 97-2W 

Replace IKOR variable speed motor controller at the Columbine West Water 
Pumping Station.  ($58,536) 

 
July 1997  Project 97-3W 

Installed centralized, telemetered, computerized supervisory control and data 
acquisition (SCADA) system.  ($55,908) 

 
October 1996  Project 96-1S 

Sliplined 1,517 feet of 27-inch sanitary sewer main between manhole OF3 and 
OF7.  ($100,395) 

 
June 1996  Project 96-1W 

Installed 1,508 feet of 12-inch class 150 PVC pipe with associated appurtenances 
in S. Pierce St. between W. Fair Dr. and W. Leawood Dr.  ($74,908) 

 
July 1995  Project 95-2W 

Relocated 732 feet of 12-inch asbestos-cement pipe with 732 feet PVC pipe in W. 
Coal Mine Avenue between S. Webster Street and the entrance to The Terrace at 
Columbine.  ($33,470) 

 
July 1995  Project 95-3W 

Replaced 1,758 feet of 6-inch cast iron pipe with 1,758 feet of PVC pipe in W. 
Geddes Place between S. Sheridan Court and S. Depew Street in the Columbine 
Grove Subdivision.  ($95,432) 

 
July 1995  Project 95- 4W 

Replaced 1,179 feet of 6-inch cast iron water pipe with 1,179 feet of 6-inch PVC 
pipe in S. Ames Way between W. Caryl Avenue and W. Canyon Trail.  ($66,744) 

 
 
July 1995  Project 95-1S 

Sliplined 1,064 feet of 27-inch concrete pipe between manholes OF7 and OF12 in 
S. Julian Street between W. Bowles Avenue and W. Alamo Place and 875 feet of 
24-inch concrete sewer main between S. Julian Street and S. Lowell Way.  
($170,332) 

 
September 1994  Unscheduled 

Replaced 500 feet of 6-inch cast iron pipe with 500 of 6-inch PVC in the W. 
Fremont Place cul-de-sac west of S. Sheridan Blvd.  ($132,102) 
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August 1994  Project 94-3W 

Replaced 1,550 feet of 6-inch cast iron water pipe with 1,550 feet of 8-inch PVC 
pipe in W. Fremont Avenue between Platte Canyon Road and S. Sheridan 
Boulevard.  ($95,959) 

 
July 1994  Sliplined 1, 375 feet of 21-inch concrete sewer main in Platte Canyon Road 

between manholes OF42 and OF47.  ($64,757) 
 
November 1994  Insituform rehabilitated 500 feet of 8-inch vitrified clay sewer pipe in an easement 

between S. Ingalls Street and S. Jay Way.  ($29,277) 
 
September 1994  Project 93-3W 

Replaced 1,500 feet of 18-inch steel water main with 1,600 feet of 16-inch ductile 
iron pipe between W. Bowles Avenue and W. Leawood Drive. 
($123,000) 

 
April 1993  Project 93-1W 

Replaced 800 feet of 6-inch cast iron water pipe in W. Quarles Drive between S. 
Sheridan Blvd. and W. Rowland Ave. (Normandy Estates Subdivision) with 800 
feet of 6-inch PVC pipe.  ($36,000) 

 
May 1993  Project 93-1S and 93-2S 

Sliplined 545 feet of 21-inch concrete sewer between manholes 56.1 and 58,501 
feet of 18-inch concrete sewer between manholes 58 and 59, and 1,000 feet of 27-
inch concrete pipe between the sewage lift station and manhole 3 on the Platte 
Canyon outfall sewer main.  ($128,410) 

 
May 1992  Project 92-1W 

Replaced 1,150 feet of 6-inch cast iron water pipe in Sumac Lane west of Blue 
Sage Dr. to end of cul-de-sac with 8-inch PVC pipe (Bow Mar South Subdivision).  
($62,120) 

 
May 1992  Project 92-2W 

Replaced 925 feet of 6-inch cast iron water pipe S. Kendall Ct. between W. 
Elmhurst Ave. and W. Elmhurst Dr. with 6-inch PVC pipe (Columbine Hills 
Subdivision).  ($51,782) 

 
March 1992  Project CIP 91-1S 

Sewage Lift Station Rehabilitation Project.  ($199,478) 
 

1. Rehabilitated existing concrete lift station building 
2. Constructed generator and storage building 
3. Installed automatic electric transfer switch 
4. Installed 500 gallon diesel fuel tank 
5. Rehabilitated wet well 
6. Replaced in-let gates 
7. Replaced comminutor 
8. Installed wooden fence 

 
August 1991  Project CIP 91-1W 
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Replaced 1,200 feet of 6-inch cast iron water pipe in S. Kendall Ct. between S. 
Kendall Blvd. and W. Rowland Pl. (Columbine Knolls Subdivision).  ($  58,066) 

 
September 1990  Project CIP 90-1S 

Sliplined 1,876 feet of 8-inch and 10-inch clay tile sewer pipe in an easement 
through the Columbine Hills Shopping Center and in W. Canyon Ave. between S. 
Pierce St. and S. Kendall Blvd.  ($30,537) 

 
May 1990  Project CIP 90-1W 

Replaced 1,219 feet of 6-inch cast iron water pipe in W. Brittany Pl. between W. 
Leawood Dr. and S. Jay Ct. (Leawood Subdivision).  ($60,949) 

 
August 1989  Project CIP 89-2W 

a). Replaced 950 feet of 12 inch cast iron water main in Blue Sage Dr. 
between W. Bowles Ave. and Tule Lake Dr. (Bow Mar South Subdivision) 

 
b). Replaced 450 feet of 6 inch cast iron pipe in W. Roxbury Pl. west of S. 

Sheridan Blvd. (Columbine Grove Subdivision).  ($96,200) 
 
July 1989  Project CIP 89-1W 

Replaced 1,550 feet of 6 inch cast iron pipe in Lupine Dr. between W. Bowles 
Ave. and Shasta Cir. and in Shasta Cir. between Lupine Dr. and Tule Lake Dr. 
(Bow Mar South Subdivision).  ($75,490) 

 
December 1988  Project CIP 88-2S 

Replaced manhole 40 on District Outfall Sewer Main in Platte Canyon Road.  ($ 
2,500) 

 
June 1988  Project CIP 88-1S 

Sliplined 200 feet of 24 inch concrete sewer between manholes 33 and 34 in Platte 
Canyon Rd. at Dutch Creek.  ($13,616) 

 
June 1988  Project CIP 88-1W 

Replaced 1250 feet of 6 inch water main in S. Kendall Blvd. between S. Kendall 
Ct. and W. Rowland Pl.  ($60,164) 

 
September 1987  Project CIP 87-1W 

Replaced 1,400 feet of 6 inch water main in W. Plymouth Dr. between S. Kendall 
Blvd. and S. Harlan Ct.; and in S. Harlan Ct. (cul-de-sac) south of W. Plymouth 
Dr.  ($57,672) 

 
September 1987  Project CIP 87-1S 

Replaced 1,470 feet of 8 inch sanitary sewer in W. Bowles Ave. between Platte 
Canyon Rd. and Blue Sage Dr.  ($69,808) 

 
July 1986  Project CIP 86-1W 

Replaced 1,800 feet of eight inch water pipe in Shasta Circle (Bow Mar 
Subdivision).  ($76,276) 

 
September 1985  Project CIP 85-1S 

Sliplined 694 feet of 18 inch sewer, 3,064 feet of 21 inch sewer, and 1,604 feet of 
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24 inch sewer.  ($ 220,780) 
 
December 1978  Project CIP 78-2W 

Replaced 1,450 feet of six inch water pipe in Summit Dr. and Jay Dr. (Columbine 
Estates Subdivision).  ($33,782) 

 
December 1978  Project CIP 78-1W 

Replaced 305 feet of six inch water pipe in W. Rowland Cir., west of S. Lamar St. 
(Columbine Knolls Subdivision).  ($11,496) 

 
April 1977  Project 77-1W 

Replaced 817 feet of six inch water pipe in Snowberry Dr. (Bow Mar South 
Subdivision).  ($18,616) 

 
April 1976  Project 76-2W 

Replaced 855 feet of six inch water pipe in Bell Flower Dr. (Bow Mar South 
Subdivision).  ($11,960) 

 
April 1976  Project 76-1W 

Replaced 855 feet of six inch water pipe in Wood Sorrell Dr. (Bow Mar South 
Subdivision).  ($11,960) 
 

March 1975  Project 75-1W 
Replaced 1,140 feet of eight inch water pipe in Tule Lake Dr. (Bow Mar South 
Subdivision).  ($19,873) 
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