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PLAN REVIEW AND
CONSTRUCTION STATUS REPORT

July - 2023
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New Development Projects — Various Stages of Design/Plan Review
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Santa Fe Park South - Mineral & Santa Fe -
Angeline Apartments - Mineral & Santa Fe -
River Park/Quad-Road - Mineral and Santa Fe —

Parcel J Apartments - Mineral & Santa Fe — Multi Family —
Valvoline Quick Lube — Coal Mine and Kipling - (Fire Hydrant)
Westend Ridge — Coal Mine and Independence — Multi-family —
Ken Caryl Commerce - Ute & Toller — Warehouse

Ken Caryl Retail Center Fil 2 - Ken Caryl & Pierce - Commercial Development
Arcadia Creek — Leawood and Sheridan (Residential)

Christian Brother Automotive — Pierce and Coal Mine (south of King Soopers)
Vintage Overlook — Residential —
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NEW DEVELOPMENT PROJECTS IN CONSTRUCTION:

Platte Canyon:
1. Millstone at Columbine - Bowles and Platte Canyon — Sewer and water in construction

Southwest Metro:
1. Santa Fe Widening — Water construction scheduled for late 2023 — Hydrant relocation
Santa Fe Park South — Sewer in construction
3. 6054 S. Kipling — Fireline (start 7/31) DW approved the plans without the District review!
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S a n ta F e Sewer Main - In Construction — rain caused delays
Water Main — Construction pending plan approval
S O u t h Final plan approval pending 13D compliance

Connections to 16” main scheduled for early August
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New 4” Fireline — Vacant Building at 6054 S. Kipling Pkwy — Montessori Peak Academy
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Sewer Main — Construction Complete
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M | St O n e Water Main — Construction Complete
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Completed 8” Water Main in Bowles




CONSTRUCGTION
AHEAD

FOR MORE INFORMATION PLEASE VISIT:

www.plattecanyon.org/construction-corner

or call 303-979-2333
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Water and Sanitation District




» 2023 Platte Canyon Water Project — S. Depew St; from Ken Caryl to W. Canyon Trall:
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Diaz Completed the 2022 Paving on Elmhurst by 7/14 deadline
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NOA Granted to Diaz Construction for 2023 Depew S

t Project




» 2023 Southwest Metro — Water Project; S. Santa z7 . -

Fe Dr from Dad Clark Gulch to C-470 _
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Exist CITY DITCH

16" REPLACEMENT e
FUNDED BY DEVELOPER [

> Variance request to Denver Water regarding 16 water main SO E s oaswlly iy
easement width (50’ down to 30°) T ST SSEST ) iy

> Negotiations with Englewood regarding City Ditch Prescriptive TR, ot A n I s Ll

Easement width — Tim Flynn

Obtain easement from property owner — Wolhurst

Equine Center —

Title search completed to determine property owners
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Connect to existing water main
at crossing the City Ditch




QUESTIONS?
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